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FROM THE PRESIDENT

In the early 1900s, our people had a dream, a 
shared goal and a vision, to make the Central 
Valley a place of opportunity and unbelievable 
growth, and they did it. In 1913, a then-isolated 
and relatively small community decided to 
open a college campus that initially served only 
13 students. I can’t help but think about the 
generations that have followed and how bene  cial 
a local community college has been to transform 
the place we call home.

In the 1950s, a forward-thinking generation 
of leaders had the awareness that Bakers  eld 
and our neighboring cities would continue to 
grow. Because of this demand, the decision 
was  nalized to grow the college, and by 1956, 
Bakers  eld College up on the hill was ready. 
This was a forward-looking campus designed 
with modern architecture and state-of-the-art 
education. Sixty years later, many things have 
changed – but one constant piece that remains 
is that the community realizes that the return on 
investment of Bakers  eld College is huge.

A wise Winston Churchill once said, “We shape 
our buildings, and afterwards, our buildings 
shape us.” With this profound statement, he 
meant that architects create facilities, but those 
complex creations of rock, and wood, and walls 
create an environment that will a  ect each person 
who resides there. The new facilities explored in 
this document will help us reshape our campus, 

allowing Bakers  eld College to continue an 
outstanding tradition of excellence – one that 
continually improves, educates, inspires, and 
enhances our students’ lives for the next  fty 
years and beyond. 

The recent campaign and work to bring this vision 
to life has been the passionate work of many 
minds and many hearts. Thank you for dreaming 
big and being bold in your decisions. 

Today begins a new chapter of history at 
Bakers  eld College and I am honored to say thank 
you for being a part of it. 

Dr. Sonya Christian
President, Bakers  eld College
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With the passing of Measure J, approved by 
California voters in November of 2016, AE-COM-
Parsons partnered with Bakers  eld College 
to update the Facilities Master Plan. Through 
careful collaboration to restore and celebrate 
the accomplishments of the College’s past while 
embracing its future, a strategy was established 
to expedite the design and construction for 
projects at the Panorama, Delano, and rural 
campuses. The team examined the available 
funding sources including the remainder of 
Measure G, Measure J, and State Funds to 
maximize value for the Master Plan as a whole.

By analyzing the needs of students, the College, 
and all its varied stakeholders into account, a 
provisional phasing sequence was planned, 
which allows for the least amount of disruption 
on campus while accelerating the development 
to bring the much needed renovations to 
reality.  Total cost of ownership was crucial to 
the development process, taking into account 
the initial expenses for the new facilities or 
major renovations, but also including cost 
considerations for maintaining, operating the new 
facilities, and eventual capital renewal. 

A series of parallel paths in a two-step process 
was developed and a provisional plan was built. 
The  rst path included a study of the funding 
strategy. With the understanding of the funding 
available, engaging discussion took place during 
workshops with each building user-group to 

identify their program needs within the projects 
list. With a better understanding of the campus 
needs, the core team proceeded to develop high-
level preliminary construction cost estimates 
and estimate escalation costs over the life of the 
bond. The last parallel path on the process to date 
was to work through the proposed scheduling 
of the projects, including design, agency review, 
construction, and move-in.

This two-step process starts with the  rst 
deliverable, this Facility Master Plan Update, 
providing a basic level of programming in order 
to meet the proposed accelerated schedule of 
development. This document will continue to 
evolve throughout the more detailed steps to 
come. The second is a more detailed look at the 
individual programs for projects that require a 
higher level of de  nition for advancing to the next 
phase of detailed design. 

During the Master Plan process, the Total Cost 
of Ownership (TCO) is considered at a very high 
level with the understanding that a detailed and 
comprehensive TCO analysis will occur in the 
future detailed design phase for each project.  
TCO takes into account the initial expense of a 
new facility and/or major renovation as well as the 
operational and maintenance costs that accrue 
over a facility’s lifespan. In addition, TCO also 
includes the cost of eventual capital renewal. TCO 
is a part of the College’s strategic plan to ensure 
that all new and renovated facilities are safe and 

welcoming into the future.

In updating and improving the various facilities, 
Bakers  eld College will continue its tradition of 
providing students, families, and our community 
with high quality, a  ordable higher education and 
job training for generations to come.  

INTRODUCTION AND PROCESS
How we got here

INTRODUCTION
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BAKERSFIELD COLLEGE TODAY

INTRODUCTION
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BAKERSFIELD COLLEGE IN 2024

$477.9m*

LEGEND

Future Building 
Renovations

New Multi-Purpose 
Field

Future New 
Construction

Recently Completed 
Construction

Measure J
Measure G
State Funding 490,000sf New Construction 

& Renovations 6 Years For all Accelerated 
Construction Projects

* See page 12-13

Existing Landscape

Parking
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COST AND SCHEDULE

The passing of Measure J in 2016 provided 
Bakers  eld College unprecedented access 
to approximately $415 million in funding for 
capital projects.  Optimizing this investment 
is a tremendous opportunity and relies on the 
alignment of several complementary factors:

• Prioritizing capital projects that align with the 
Educational Master Plan and will be the most 
transformative for students.

• Accelerating the project construction schedule 
to open new and renovated buildings as quickly 
as possible simultaneously while avoiding 
escalation cost.

• Leveraging multiple funding sources to 
maximize access to capital and extent of 
campus change.

Using a ten-year schedule as the baseline for the 
master plan strategy of the projects, the proposed 
master plan delivery strategy results in the following 
metrics:

* Project costs shown are for the buildings 
only. Costs associated with other fees such as 
infrastructure, contingency, and  nancing are not 
included. 

BY THE NUMBERS
How have we optimized our community 
investment?
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$20M
Savings in
Escalation Costs

4Years
Reduced 
To 6 years for all major 
construction projects
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Measure J
Funding

Measure G
Funding

State Funding
(Not escalated)

On Campus Projects

Veterans Resource Center (VRC) $7,000,000 - -
Campus Center/ABC Building $5,159,336 $24,840,664 -
Campus Center Annex $8,000,000 - -
Welcome Center $8,000,000 - -
Center for Student Success $28,000,000 - -
Agriculture Building $20,000,000 - -
Science & Engineering Building (S&E) $65,000,000 - -
Combined Gym & Field House $63,000,000 - -
Memorial Stadium $12,500,000 - -
New Surface Parking & Entrance to Campus $19,900,000 - -
Relocation of Multi-Purpose Athletic Fields $2,100,000 - -
Swing Space $12,200,000 - -
Surface Parking Repair $4,102,000 - -
Infrastructure $15,000,000 - -
Wireless Infrastructure $2,000,000 - -
Campus Signage $200,000 - -
Demolition, Abatement & Landscape $11,680,500 - -
Fine Arts Building $3,195,000 - $13,847,000
Language Arts Building $7,600,000 - $7,600,000
Humanities Building $7,250,000 - -
Family & Consumer Education (FACE) - - $500,000

OUR INVESTMENT
How have we optimized our community 
investment?

COST AND SCHEDULE
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NOTE: The Project Cost is a high-level estimate of probable costs based on program level data.  The cost 
as shown per project is the full Project Cost which includes Construction Costs (hard costs), Soft Costs 
(such as fees, project contingency, FF&E, permits, and other soft costs), and Escalation (to the midpoint 
of construction per the schedule). See additional de  nition on page 18.

Project cost is limited to the budget and requires additional detailed study/design. Adjustments may be 
required. 

Measure J
Funding

Measure G
Funding

State Funding
(Not escalated)

O   Campus Projects

Public Safety Building $25,000,000 - -

Arvin General Education Center $23,000,000 - -

Delano Learning Resource Center $15,258,000 - $16,107,000
Shafter General Education Center $7,000,000 - -

Program Cost

Other Program Costs (Placeholder, TBD by District) $10,000,000 - -

Program Contingency $32,900,638 - -

Total: $477,939,810 $415,045,474 $24,840,336 $38,054,000

Available Funds $415,045,474 $24,840,336 -
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• The proposed schedule was built with 
an overall strategy for delivering the 
entire program at an accelerated pace 
while maintaining operations on campus, 
using existing buildings on campus as 
“swing space,” and considering market 
conditions for procuring and delivering 
construction projects. Accelerating the 
project construction schedule allowed for a 
signi  cant amount of savings in escalation 
costs.

• Two projects, the Veterans Resource Center 
and Campus Center/ABC Building will be the 
 rst projects to break ground on campus. 

Starting construction during the summer 
allows us to establish project boundaries with 
the plan to complete all demolition prior to 
classes beginning in the fall. 

• The best and most logical route of travel for 
labor and materials has been determined. 
Materials will be stored and brought to the 
site at night, large concrete pours will be 
conducted during o  -peak hours or on 
weekends, and labor will  ow along speci  c 
paths to minimize student disruptions. 

• Our goal is to limit the impact which 
construction will have on the learning process 
and on campus activities. 

ANTICIPATED PROJECT 
PHASING
What is the sequencing?

LEGEND

DESIGN PHASE

DSA APPROVAL

CONSTRUCTION PHASE

MOVE IN

Design phase includes initial project 
programing, procuring the Architect, primary 
plans, preliminary approvals and working 
drawings.  

The Division of State Architect (DSA) is 
required to provide design and oversight on all 
Community Colleges. This process can range 
from 4 to 8 months.  

Construction phase includes bid & award, pre-
construction site preparation and construction 
through site  nishing and receiving certi  cate 
of occupancy upon completion.

Furniture and equipment are installed and 
brought into place. Any remaining  nishes/
touch up and  nal sign o   completed.

• Procurement of construction is an important 
item for delivering the program at a faster pace, 
and the projects in the program are a mix of 
traditional Design-Bid-Build and alternative 
delivery methods such as Design-Build (D/B). 

• There is not a “one-size-  ts-all” approach 
for this as the projects are all unique in scale 
and complexity, therefore bene  ting from 
customized procurement approaches. 

• Another important consideration is how we 
best take advantage of the local and regional 
construction market. The blend of procurement 
methods along with the various level of needs 
allows both large and small/local or regional 
contractors to pursue projects that best  t their 
capabilities, thus taking best advantage of the 
market.

COST AND SCHEDULE
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2017

Veterans Center
Campus Center / ABC

Infrastructure
Memorial Stadium

Science & Engineering Building
Combined Gym & Field House

Public Safety Building

OTHER CAMPUSES
Arvin General Education Building

Delano Learning Resource Center
Shafter General Education Building

Humanities Building

Fine Arts Building
Language Arts Building

New Surface Parking
FACE

Campus Center Annex
Welcome Center

Center for Student Success
Agriculture Buildings

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

PANORAMA CAMPUS Note: Graph is not to scale.
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The cost histogram pictured here re  ects the base 
project costs plus escalation being timescaled 
across the scheduled period of the various project 
phases as shown on pages 14-15

QUARTERLY CASH FLOW
How much is being spent and when?

2017

$0

$10, 000, 000

$20, 000, 000

$30, 000, 000

$40, 000, 000

$50, 000, 000

2018

LEGEND

PROGRAM CONTINGENCY

PRELIMINARY PLAN

CONSTRUCTION CONTINGENCY
Amount allocated for legal fees, audit and 
other expenses.

Fees paid to AE  rm for preparing preliminary 
drawings and any  eld investigation.

Amount to be used for unforeseen conditions 
during construction and for owner-initiated 
changes during construction.

WORKING DRAWINGS
Fees paid to AE for preparing documents 
for Schematic  Design phase, Design 
Development phase and Construction 
documents.

CONSTRUCTION
Amount to be spent and paid to the contractor 
during the construction of the project.

EQUIPMENT
Amount allocated for all movable  xtures, 
furniture and equipment.

MOVE IN
Amount allocated for moving of equipment, 
furniture during modernization and 
construction to swing space buildings.

2019 2020

COST AND SCHEDULE
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2021 2022 2023 2024 2025 2026 2027 2028
Note: Graph is not to scale.
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Total Project Cost is de  ned as the cost of 
Construction or Hard Costs plus Soft Costs 
and Escalation

Construction or Hard Costs

Hard costs are often referred to as “brick-
and-mortar costs,” which include the actual 
physical construction of the building. These 
costs also cover the labor costs that go into the 
construction of a building. Other construction 
costs can include things like grading, site 
excavation, landscaping, and carpentry.   
Construction cost varies based on the complexity 
or type of building such as lab vs. classroom and 
new construction vs. renovation.  The proposed 
construction costs herein are based on a cost 
per square foot consistent with the complexity 
and type of building and are generally based on 
a level of quality and durability consistent with a 
community college in this region.

Soft Costs
Soft costs are often less obvious than hard 
costs because they are often not visible. Soft 
construction costs are fees incurred in the 
construction of a building that are not directly 
related to labor and physical building materials. 
Typical soft costs include architecture, engineering, 
inspection, and accounting fees. Permits, taxes, 
and legal fees also fall into the category of soft 
costs. In general the soft costs total an additional 
35% on the construction cost and include:
• Commissioning
• Furniture, Fixture & Equipment (FF&E)
• Technology Equipment
• Testing & Inspection  
• Insurance
• Specialty Consultant - HazMat / GeoTech
• Permits & DSA Fee     
• AOR - Architect & Engineer Design Fee
• Design Fee on Change Orders
• Program Management
• Project Management
• Move In Services

Escalation
Building cost escalation refers to the anticipated 
increase, over a de  ned period, in the cost of con-
structing a building. Building cost increases usually 
occur as a result of market forces and re  ect 
increases in the cost of labor/materials and higher 
levels of construction activity and general in  ation.  
Escalation for this program is taken from the start 
of design to the midpoint of construction with an 
increase of 4% per year calculated year over year.

PROJECT COST 
METHODOLOGY
Breaking down the cost of the projects

COST AND SCHEDULE
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Total Project Cost 
Breakdown

53% 35%

12%

Hard Costs Soft Costs

Escalation
Over 6 Years
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OVERALL CAMPUS MASTER PLANS

REGIONAL MAP
Bakers  eld College Locations and 
Properties 

Kern Community College District owns or leases 
several plots of land 40 miles or closer to the 
Panorama Campus. The graphic to the left shows 
the location of various sites and their proximity to the 
City of Bakers  eld.
A portion of this land has already been transformed 
into satellite campuses, such as the Delano-
Timmons Site. In alignment with Bakers  eld College’s 
Rural Initiatives, other sites have been slated for 
development such as the Shafter Site and the Arvin 
Site.

Regional Map Key Plan

1.  Panorama Campus
2. Weill Institute
3. Bakers  eld College SouthWest
4. Arvin Campus
5. Kratzmeyer
6. Shafter Site
7. Delano Timmons Campus
8. Delano Randolph Campus
9. Bear Mountain

NOTE: Numbers re  ect approximate acreage.

#

2 1

3

4

5

6

7 8

9
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PANORAMA CAMPUS
Master Plan

The map to the right is an illustration of the Panorama 
Campus in year 2024. The 154 acre campus will be 
transformed with 14 projects - a combination of new 
construction and renovations.

Projects Key Plan

1. Veterans Resource Center (VRC)
2. Campus Center/ABC Building
3. Welcome Center
4. Center for Student Success
5. Campus Center Annex
6. New Surface Parking Lot
6a. New Entry to Campus o   Panorama
6b. Relocated Multi-Purpose Fields
7. Science & Engineering Building
7a. Renovated Science & Engineering Wing
8. Combined Gym & Field House
8a. New Beach Volley Ball Courts
9. Agriculture Building
9a. Agricultural Mechanics Shop
9b. Agricultural Green Houses
9c. Existing Urban Farm
10. Memorial Stadium
11. Fine Arts Building
12. Humanities Building
13. Language Arts Building (completes after 2024)
14. Family & Consumer Education (FACE)

1
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8 10

9
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6b
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LEGEND
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N

TRUE 
NORTH

NEW BUILDING

EXISTING FARM

ROADS

SIDEWALKSBUILDING TO BE DEMOLISHED

NEW TREES

RECENTLY RENOVATED BUILDING
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9b

9c

EXISTING TREES

#
NEW FIELD
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DELANO TIMMONS 
CAMPUS
Master Plan

The 51 acre campus at the Delano-Timmons location 
will continue to evolve as regional educational needs 
expand. The new addition to campus will include a 
Learning Resource Center and landscaping. The map 
to the right is an illustration of the new Arvin campus 
location in the year 2024.
The mission of the Bakers  eld College Rural 
Initiatives is to provide ready access to  the  high  
quality  education  necessary  for  our  socially  and  
ethnically  diverse  students to thrive in a rapidly 
changing world--whether  they be vocational, 
transfer oriented, developmental, or some 
combination of these.

Projects Key Plan

1. Existing Building
2. Existing Relocatable Building
3. Existing Parking
4. New Learning Resource Center (LRC)
5. New Parking

1
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3 4
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ARVIN CAMPUS
Master Plan

The new 31 acre campus in Arvin will include a 
General Education Building, parking area, and 
landscaping. The map to the right is an illustration of 
the new Arvin campus location in the year 2024. 
The mission of the Bakers  eld College Rural 
Initiatives is to provide ready access to  the  high  
quality  education  necessary  for  our  socially  and  
ethnically  diverse  students to thrive in a rapidly 
changing world--whether  they be vocational, 
transfer oriented, developmental, or some 
combination of these.

Projects Key Plan

1. General Education Building (GEC)
2. Parking
3. Gate Access Points
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PHASING AND SWING

2018 TRANSFORMATION
Panorama Campus

Quarter 1
$2.80M

Quarter 2
$6.66M
• Continuing construction.• Levinson Hall is converted to swing space.

Note: Costs per quarter shown includes the 
following - 
Preliminary Plans, Working Drawings, 
Construction, Equipment, Project 
Contingency, and Move Management and are 
approximate based on Program cash  ow.

EXISTING BUILDING

LEGEND

EXISTING TO BE DEMOLISHED

UNDER CONSTRUCTION

CONSTRUCTION ACCESSN

TRUE 
NORTH
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Quarter 3
$3.86M

Quarter 4
$14.78M

• Occupants of the Veterans Resource Center (VRC) move to Levinson Hall 
and the Center for Student Success.

• Veterans Resource Center (VRC) starts construction.

• Future occupants of the Campus Center/ABC Building move to Levinson 
Hall. Cafeteria kitchen moves o  -site and limited menu is served on-site. 
Food trucks on occasion.

• Campus Center/ABC Building starts construction.

LAY DOWN YARD

CONTRACTOR PARKING

BUILDING OPENS

NEW & REMODELED BUILDINGS

SWING SPACE IN BUILDING

TEMPORARY SWING SPACE

NEW SPORT FIELD  GREEN 
SPACE

OCCUPANTS TO TEMPORARY 
SWING SPACE

OCCUPANTS TO FINAL 
SPACE

NEW TREES
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2019 TRANSFORMATION
Panorama Campus

Quarter 1
$18.81M

Quarter 2
$18.71M
• Continuing construction.• Memorial Stadium activities to be relocated.

• Memorial Stadium starts construction.

Note: Costs per quarter shown includes the 
following - 
Preliminary Plans, Working Drawings, 
Construction, Equipment, Project 
Contingency, and Move Management and are 
approximate based on Program cash  ow.

EXISTING BUILDING

LEGEND

EXISTING TO BE DEMOLISHED

UNDER CONSTRUCTION

CONSTRUCTION ACCESSN

TRUE 
NORTH

PHASING AND SWING
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Quarter 3
$12.96M

Quarter 4
$9.80M

• Veterans Resource Center (VRC) Building opens.
• Memorial Stadium opens.
• New Science & Engineering Building (S&E) starts construction.
• Family & Consumer Education Building (FACE) starts construction.

• Continuing construction.

LAY DOWN YARD

CONTRACTOR PARKING

BUILDING OPENS

NEW & REMODELED BUILDINGS

SWING SPACE IN BUILDING

TEMPORARY SWING SPACE

NEW SPORT FIELD  GREEN 
SPACE

OCCUPANTS TO TEMPORARY 
SWING SPACE

OCCUPANTS TO FINAL 
SPACE

NEW TREES
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2020 TRANSFORMATION
Panorama Campus

Quarter 1
$9.61M

Quarter 2
$18.66M
• New Combined Gym & Field House starts construction.• Existing  eld house occupants move to the existing gym.

• Family & Consumer Education Building (FACE) opens.

Note: Costs per quarter shown includes the 
following - 
Preliminary Plans, Working Drawings, 
Construction, Equipment, Project 
Contingency, and Move Management and are 
approximate based on Program cash  ow.

EXISTING BUILDING

LEGEND

EXISTING TO BE DEMOLISHED

UNDER CONSTRUCTION

CONSTRUCTION ACCESSN

TRUE 
NORTH

PHASING AND SWING
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Quarter 3
$28.36M

Quarter 4
$40.94M

• Campus Center/ABC Building opens.
• Existing multi-purpose  elds are temporarily removed and construction 

starts on surface parking and campus entrance.
• Future occupants of the Campus Center Annex move to Levinson Hall.
• Campus Center Annex starts construction.

• Continuing construction.

LAY DOWN YARD

CONTRACTOR PARKING

BUILDING OPENS

NEW & REMODELED BUILDINGS

SWING SPACE IN BUILDING

TEMPORARY SWING SPACE

NEW SPORT FIELD  GREEN 
SPACE

OCCUPANTS TO TEMPORARY 
SWING SPACE

OCCUPANTS TO FINAL 
SPACE

NEW TREES
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2021 TRANSFORMATION
Panorama Campus

Quarter 1
$38.49M

Quarter 2
$29.97M
• Campus Center Annex opens.
• Occupants of Welcome Center move to Levinson Hall.
• Welcome Center starts construction.

• Continuing construction.

Note: Costs per quarter shown includes the 
following - 
Preliminary Plans, Working Drawings, 
Construction, Equipment, Project 
Contingency, and Move Management and are 
approximate based on Program cash  ow.

EXISTING BUILDING

LEGEND

EXISTING TO BE DEMOLISHED

UNDER CONSTRUCTION

CONSTRUCTION ACCESSN

TRUE 
NORTH

PHASING AND SWING
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Quarter 3
$36.51M

Quarter 4
$15.08M

• New Science & Engineering Building (S&E) opens.
• Existing Science & Engineering Building is converted to swing space.
• New surface parking lot and entrance to campus opens.

• Occupants of the existing Agriculture Building move to the existing Science 
& Engineering Building.

• Agriculture buildings start construction.
• Occupants of the Humanities Building move to Levinson Hall and the 

existing Science & Engineering Building.

LAY DOWN YARD

CONTRACTOR PARKING

BUILDING OPENS

NEW & REMODELED BUILDINGS

SWING SPACE IN BUILDING

TEMPORARY SWING SPACE

NEW SPORT FIELD  GREEN 
SPACE

OCCUPANTS TO TEMPORARY 
SWING SPACE

OCCUPANTS TO FINAL 
SPACE

NEW TREES
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2022 TRANSFORMATION
Panorama Campus

Quarter 1
$12.75M

Quarter 2
$22.35M
• Continuing construction.• Welcome Center opens.

• Future occupants of the Center for Student Success move to Levinson Hall.
• Center for Student Success (CSS) starts construction.

Note: Costs per quarter shown includes the 
following - 
Preliminary Plans, Working Drawings, 
Construction, Equipment, Project 
Contingency, and Move Management and are 
approximate based on Program cash  ow.

EXISTING BUILDING

LEGEND

EXISTING TO BE DEMOLISHED

UNDER CONSTRUCTION

CONSTRUCTION ACCESSN

TRUE 
NORTH

PHASING AND SWING
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Quarter 3
$23.98M

Quarter 4
$16.27M

• New Combined Gym & Field House opens. • Occupants of the Fine Arts Building move into the existing Gym.

LAY DOWN YARD

CONTRACTOR PARKING

BUILDING OPENS

NEW & REMODELED BUILDINGS

SWING SPACE IN BUILDING

TEMPORARY SWING SPACE

NEW SPORT FIELD  GREEN 
SPACE

OCCUPANTS TO TEMPORARY 
SWING SPACE

OCCUPANTS TO FINAL 
SPACE

NEW TREES
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2023 TRANSFORMATION
Panorama Campus

Quarter 1
$12.17M

Quarter 2
$13.89M
• Continuing construction.• Center for Student Success (CSS) opens.

• Humanities Building opens.

Note: Costs per quarter shown includes the 
following - 
Preliminary Plans, Working Drawings, 
Construction, Equipment, Project 
Contingency, and Move Management and are 
approximate based on Program cash  ow.

EXISTING BUILDING

LEGEND

EXISTING TO BE DEMOLISHED

UNDER CONSTRUCTION

CONSTRUCTION ACCESSN

TRUE 
NORTH

PHASING AND SWING
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Quarter 3
$12.48M

Quarter 4
$7.19M

• Continuing construction.
• South parking lot is recon  gured and space is allocated for new multi-

purpose  elds.

• New Agriculture buildings open.
• New parking lot and multi-purpose  elds open.

LAY DOWN YARD

CONTRACTOR PARKING

BUILDING OPENS

NEW & REMODELED BUILDINGS

SWING SPACE IN BUILDING

TEMPORARY SWING SPACE

NEW SPORT FIELD  GREEN 
SPACE

OCCUPANTS TO TEMPORARY 
SWING SPACE

OCCUPANTS TO FINAL 
SPACE

NEW TREES
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PROVISIONAL SWING SPACE STUDY
Where will building occupants move temporarily?

 “Swing space” is generally de  ned as the 
temporary space required for a department 
to occupy while they are displaced during 
construction.

During the development of the sequence and 
schedules for various projects, we added an 
extra review process to develop a strategy for 
swing space. With the goal in mind of limiting 
costs associated with building new swing space, 
we looked at how we could better sequence the 
projects to minimize moves and the need for 
swing space. As it turned out, we determined 
that we could utilize on-site space, without 
dramatically extending the schedule.

Commencing with the Campus Center/ABC 
Building, we found space for those displaced by 
the demolition of areas currently occupied by 
Student Health, Student Government, and the 
O   ce of Student Life into Levinson Hall. During 
the closure of the cafeteria, food trucks or a 
modular kitchen can be utilized for Food Services. 
Upon the completion of the new Science and 
Engineering Building, the existing Science and 
Engineering Building would become classroom 
swing space for programs beginning with 
Agriculture.

With detailed attention to the capabilities of 
existing facilities partnered with the aggressive 
scheduling of the many projects, the plan greatly 
reduces the impact of on-campus moves for 
various programs, as well as the costs associated 
with providing improvements while respective 
facilities are being renovated or built. 

Note: This is an initial and provisional review of 
swing space and will evolve over time.

Buildings that do not require swing space:
• New Science & Engineering Building (S&E)
• Family & Consumer Education (FACE)
• Arvin General Education Center
• Delano Learning Resource Center
• Shafter General Education Center
• Public Safety Building    

LEGEND

ORIGINAL BUILDING

SWING SPACE  “TEMPORARY MOVE”

Building where occupants are moving from.

Building or space that occupants are 
temporarily moving to while their new building 
is under construction.

NEW BUILDING  “FINAL MOVE”
Renovated or new building that occupants are 
moving permanently to.

2018 2019 2020
LHFinlinson

Conference
Center Student

Services

Veterans 
Resource 
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Campus
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Food Trucks
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Gym Locker 
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Activities using this building move 
elsewhere on or o   campus

PHASING AND SWING

*



Bakers  eld College Facilities Master Plan Update  |  37

2021 2022 2023 2024 2025 2026
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Welcome 
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Field HouseGym
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Campus 
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Admin 
Building LH Welcome 
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Student Services 
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Student SuccessLH
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Note: Graph is not to scale.
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INITIAL PROGRAMMING STUDY

ACCELERATED PROJECTS
The projects that will transform the college

The transformation of Bakers  eld College begins 
with a combination of new facilities ranging 
from academic to co-curricular, as well as site 
improvements such as parking. These projects 
will occur over a timespan of approximately 6 
years and will improve three various campuses. 

The following pages show an outline and dive 
deeper into each of the projects explaining the 
vision associated with the department, how it 
ties into the Educational Master Plan, the College 
need, and an overview of the space.

1. Veterans Resource Center
This building will serve veterans both on and 
o   the campus. The project is currently in 
design and will start construction soon.

2. Campus Center/ABC Building
This building will be the new campus center. 
The project is currently in design and will start 
construction soon.

3. Science & Engineering Building
This building is an all new academic facility 
consisting predominantly of  exible lab space 
and classrooms.

4. Agriculture Buildings
This project is an academic area, consisting 
of four separate, newly-constructed 
facilities: one main building, a shop, and two 
greenhouses. 

5. Combined Gym & Field House
This is a combined facility that houses 
functions for both the gym and  eld house. 
It is partially a renovation and partially new 
construction.

6. Memorial Stadium Upgrades
This project is a series of updates to the 
existing stadium and a recon  guration of the 
track and  eld.

7. Welcome Center
This project seeks to create a “front door” for 
the campus. The renovated building will house 
various student services, particularly those 
aimed at incoming students.

8. Center for Student Success
This project seeks to create a central study 
and classroom area on the campus.

9. Delano Learning Resource Center
This project is located on the Delano Campus 
and is a new facility that will consist of 
classrooms, a library, and o   ces.

10. Arvin General Education Center
This project will be located on the newly 
established Arvin Campus. The new facility 
will consist of classrooms, a library, and 
o   ces.

11. Parking & New Entry to Campus
Site improvements on the Panorama Campus, 
including a surface parking lot and a vehicular 
entrance o   of Panorama Drive.

12. Public Safety Building
A new facility on a new site that will be used 
by Law Enforcement and Fire/EMS for training 
and certi  cation. (Not Shown, Location TBD)

Improving our campus locations in 
just over six years time.
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Panorama Campus Plan
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VETERANS RESOURCE CENTER
Serving veterans in the community

Program Summary

Total SQFT (GSF) 4,715 sf
Projected Cost  $7,000,000*

Start Date  Fall 2018
Move-In Date  Fall 2019

*Cost shown is escalated and is the total project 
cost

Vision
The Veterans Resource Center is committed 
to establishing a supportive environment and a 
welcoming campus culture for all veteran students 
along with their dependents. We understand 
that post-military, the transition to student life 
can be personally challenging, yet rewarding. 
We are grateful to our veterans for their service 
to our country, and are dedicated to providing 
the services needed to navigate this transition. 
We know that with the right environment and 
intentional services emphasizing academics, 
camaraderie, and wellness, all veterans can 
successfully complete their educational goals at 
Bakers  eld College. 

Educational Master Plan Context
With a more than 60% increase in the student 
veteran population on campus in just four 
years, it is critical to have the right support 
services available to our veterans during 
their educational journey. The Veterans 
Resource Center will enhance the unique learning 
experience of returning veterans by o  ering a 
space, which fosters comradery and familiarity 
while navigating college and readjusting to civilian 
life. 

Campus Need
The Panorama campus was built in 1956 and 
since that time, we have experienced tremendous 
growth in both overall student population and 
the number of student Veterans that we serve. 
Bakers  eld College has received remarkable 
support from our community through the passing 
of Measure J and the Veterans Resource Center 
is the  rst of many projects we look forward 
to starting for our students and the future 
transformation of our campus.

Project Proposal
The project proposal is for a remodel of the 
existing Finlinson Center with two additions to the 
main building and new accessible parking.  The 
Veterans Resource Center will be complete with 
space for a veterans lounge, advising, computer 
lab, study space, and more.

Bakers  eld College is an 
approved institution of higher 

learning for the training of 
veterans.

INITIAL PROGRAMMING STUDY
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Depiction of Building
This is a rendering showing the future 
Veterans Resource Center from the 
south.
Image courtesy of IBI Group.

Depiction of Building
This is a rendering showing the future 
Veterans Resource Center from the east.
Image courtesy of IBI Group.
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CAMPUS CENTER ABC BUILDING
Serving our students on campus

Program Summary

Total SQFT (GSF) 67,336 sf
Projected Cost  $30,000,000*

Start Date  Winter 2018
Move-In Date  Fall 2020

*Cost shown is escalated and is the total project 
cost

Vision
The Campus Center/ABC Building will be a hub 
of important activities and locations for students 
and administration including modernized spaces 
for Student Government, improved spaces for 
meeting rooms and conference areas, a new food 
court and courtyard that encourages a campus 
sense of community and interaction among the 
students and faculty.  

Educational Master Plan Context
The number of new student enrollments is 
projected to continue increasing; therefore 
planning must involve developing a long-term 
vision as well as meeting short-term goals. 
The opportunity to plan for facilities that better 
serve both the instructional and support services 
at the College was very important while looking at 
the Campus Center. Updating this location is an 
opportunity for overall improvement of services 
at the College while also improving the space 
where students gather, where students enjoy the 
campus, and where students experience daily 
interactions and extra enrichment on campus.

Campus Need
The campus has grown monumentally resulting in 
extra daily foot tra   c through campus. The current 
cafeteria is outdated and the Food Services 

department has resorted to bringing outside food 
trucks and vendors on campus to meet current 
demand during peak service times. The bookstore 
will bene  t greatly from an updated layout 
and larger retail space giving students a more 
enjoyable experience to purchase the books and 
essentials they might need. The extra space in the 
upper levels of the new construction plans will give 
the campus community much needed conference 
and meeting room space. The in  ux of students 
has resulted in a simultaneous in  ux of faculty and 
sta   with needs for professional development, 
collaboration, and more. These new spaces are 
in demand and will greatly bene  t the student 
experience and student success. 

Project Proposal
The project proposal is to create a three-story 
space which would house various student 
services and administrative needs. The new 
multilevel structure will provide conference space 
and meeting rooms to meet the rising demand 
of the campus community. Having both student 
government and administration in one central 
space will facilitate exciting collaboration in the 
future. A revitalized cafeteria and food services 
space will create a more comfortable environment 
for student fellowship and socialization on campus 
with easy access to an updated and larger campus 
bookstore. 

BC embraces a commitment to 
provide a holistic education that 

develops curiosity, inquiry, and 
empowered learners.

INITIAL PROGRAMMING STUDY
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Depiction of Building
View of conference area and breezeway 
entrance.
Image courtesy of Ordiz-Melby.

Depiction of Building
Aerial view of the new Campus Center.
Image courtesy of Ordiz-Melby.
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Program Summary

Total SQFT (ASF) 44,300 sf
Total SQFT (GSF) 68,300 sf
Projected Cost  $65,000,000*

Start Date  Fall 2019
Move-In Date  Fall 2021

*Cost shown is escalated and is the total project 
cost

Vision
Bakers  eld College’s Science, Technology, 
Engineering and Math (STEM) departments 
educate and inspires STEM students by providing 
rigorous educational opportunities that emphasize 
high standards and continuous improvement in 
science, technology, engineering, and mathematics 
to prepare students for transfer opportunities.

Educational Master Plan Context
Per the Educational Master Plan, “Bakers  eld 
College experienced a 28% growth in enrolled 
Science, Technology, Engineering and Math 
students (STEM)” in the  rst year of the STEM 
initiative, “turning a Gateway into a Pathway to 
STEM Degrees for Hispanic and Low-Income 
Students in the Southern San Joaquin Valley.” 
Assuming that FTES generation will follow past 
trends for the courses currently taught in the 
Science & Engineering Building, further growth and 
expansion of the program should be expected. 

Campus Need
Currently, these departments reside in a sub-
standard building. Upon assessment by the 
College, it was found that the needed upgrades to 
the laboratory spaces would be cost prohibitive. 

In order to continue meeting current and 
future student needs for both the Science and 
Engineering departments, an increase in the 
number of classrooms and laboratories is required.

Project Proposal
The project proposal is for a three-story building 
located plan north of the existing Science & 
Engineering Building. Locating the new building 
north of the existing structure would allow 
operations in the current Science & Engineering 
Building to remain untouched during construction 
of the new facility. The new building would consist 
of general classrooms, state of the art class 
laboratories (including a large robotics lab), and 
faculty work spaces.

The proposed program is based on a  exible 
module system. The base classroom or laboratory 
module have all the necessary hookups and 
utilities to function as either a lab or a classroom. 
Furniture and equipment would be  exible and 
recon  gurable to allow the College to change 
modules as needed to accommodate the 
department’s needs. The function of the modules 
would change depending on the density or number 
of students in the space. This modular system 
would facilitate future growth and development 
and account for unforeseen changes in the 
department, such as the addition or subtraction of 
programs/curriculums.

SCIENCE & ENGINEERING BUILDING
Putting science and engineering at the forefront

Hands on laboratory skills are 
a critical component for the 

development of a successful 
STEM student. 

INITIAL PROGRAMMING STUDY
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Types of Labs 
• Physics
• Geology
• Engineering 
• Robotics
• Biology
• Microbiology
• Anatomy & Physiology
• Chemistry
• Organic Chemistry
• Interdisciplinary

Level 1 Program Diagram 
(Not to scale)

Level 2 Program Diagram 
(Not to scale)

Level 3 Program Diagram 
(Not to scale)



46  |  Spring 2018 

Program Summary

Total SQFT (ASF) 17,300 sf
Total SQFT (GSF) 26,600 sf
Projected Cost  $20,000,000*

Start Date  Winter 2021
Move-In Date  Winter 2023

*Cost shown is escalated and is the total project 
cost

Vision
The Agriculture program has prepared students for 
careers in the growing industry for over a century.  
Agriculture, in Bakers  eld and Kern County, is a 
major economic powerhouse for the region, state 
and country. Kern County ranks as the number one 
agricultural county in the United States.  Producing 
over 300 agricultural commodities, Kern’s $7.19 
Billion industry accounts for almost 16% of the 
state’s total. One in  ve jobs is agricultural in the 
San Joaquin Valley.

Educational Master Plan Context
Kern County is rich in farming and dairy and in 
2017 surpassed Fresno in crop value, becoming 
the top agricultural producer in the United States. 
With this said, Kern County is also home to 3 of 
the top 10 private companies for job production 
in food processing plants. The College is aware 
of these opportunities and as noted per the 
Educational Master Plan “Bakers  eld College’s 
Agriculture faculty are involved in developing 
new degrees, outreach e  orts, and creating 
industry partnerships.“

Campus Need
As identi  ed in the Educational Master Plan, “lack 
of appropriate physical space for the program has 
limited program growth.” Currently the Agriculture 
Department resides in a series of outdated and 
undersized buildings. The program incorporates 
current industry standards and business practices, 
while exploring future technologies. With new 
facilities, this will allow the program to grow and 
diversify into a second century of agricultural 
education.

Project Proposal
The project proposal is to create an “Agriculture 
Quad” which would house a single-story 
General Agriculture Building, greenhouses, and a 
Mechanized Agriculture Shop.

This new quad would be located at the site of the 
existing Horticulture and Agriculture Buildings. 
Staying at this location on the main campus 
keeps the department in close proximity to 
other disciplines such as Science, Engineering, 
and Industrial Technology. Having these 
departments as neighbors could facilitate exciting, 
multidisciplinary collaboration in the future.

AGRICULTURE BUILDING
Cultivating an appreciation for agriculture Kern County is the top 

agricultural producer in the 
United States.

INITIAL PROGRAMMING STUDY
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The new building would contain 8  exible lab 
modules that would be used for Horticulture, 
Plant Science, Soils, Food Science, Vet Medicine, 
and Animal Science. In addition, the new building 
would also house faculty o   ces, study spaces, 
a computer lab, and some general classrooms. 
Two new greenhouses would be located adjacent 
to this structure, with space allocated for 
future greenhouse expansion. The Mechanized 
Agriculture Shop would be housed in a PEMB (Pre-
Engineered Metal Building). This shop would be 
designed to accommodate (5) 15x15 workstations, 
4-5 tractors (stored outdoors under cover), and 
a small breakout classroom. Going with a PEMB 
keeps the project under budget and could allow for 
a faster delivery time for Ag Mech if desired. Lastly, 
the existing farm would remain on the campus. This 
farm would continue to support the department 
and provide outdoor lab space for the new facilities 
on the campus.

Program Diagram (not to scale)
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Functional Summary

Total SQFT (ASF) 46,200 sf
Total SQFT (GSF) 71,100 sf
Projected Cost  $63,000,000*

Start Date  Spring 2020
Move-In Date  Fall 2022

*Cost shown is escalated and is the total project 
cost

Vision
The Bakers  eld College Gym and Field House aims 
to provide a state of the art environment with equal 
amenities for both men and women to enhance 
and strengthen the whole student through rigorous 
discipline and instilling the values of Renegade 
athletics.

Educational Master Plan Context
Athletics has been at the heart of Bakers  eld 
College since its founding. In fact, when the gym 
was constructed shortly after the stadium in 1956, 
it housed not only athletics programs but also 
general classes and administration. World records 
have been broken at the College and with such 
feats there is a strong sense of community 
pride. The College has a number of athletics 
programs, including but not limited to football, 
soccer, softball, volleyball, golf, cross country, track 
and  eld, swimming, and basketball.

Campus Need
The existing gym is the second oldest structure 
on the campus, constructed in 1956. In the 
building’s current state, it is severely outdated and 
underutilized due to few updates since its original 
construction. Current issues include ADA access, 
outdated HVAC systems, and the presence of 
asbestos. After an assessment of both the existing 
gym and  eld house, it has been determined that 
renovation would be cost prohibitive. In order to 
meet current and future student needs, the College 
has decided that new facilities are required. 

Project Proposal
The project proposal calls for a new combined gym 
and  eld house structure and the renovation of the 
existing locker wings adjacent to the original pool. 
The new building would be located south of the 
existing gym and directly adjacent to the stadium. 
This location allows the current gym to remain 
operational during the construction of the new 
facility. 

COMBINED GYM & FIELD HOUSE
State of the art facility for a renowned athletics program

The determination and 
perseverance that college 

athletes experience will stay with 
them for a lifetime.

INITIAL PROGRAMMING STUDY
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This new building would accommodate a large 
gymnasium, training rooms, locker rooms, a 
rehabilitation center, and support spaces for the 
 eld. The renovated wings of the old gym would be 

connected to the new facility after the demolition 
of the existing gym - thereby creating one 
contiguous building.

Several massing options have been studied, 
one of which is pictured to the right. Due to the 
steep topography south of the gym, the structure 
would likely be stepped and be 2-3 stories tall. 
Field storage and support would be located near 
Memorial Stadium whereas training facilities and 
rehabilitation would be closer to the existing pools.

In addition to the new combined gym and  eld 
house, several beach volleyball courts would be 
constructed adjacent to the building. The existing 
football practice  eld would be una  ected by the 
construction of the new facilities.

Massing Diagrams (not to scale)
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Program Summary

Projected Cost  $12,500,000*

Start Date  Spring 2019
Move-In Date  Fall 2019

*Cost shown is escalated and is the total project 
cost

Vision
In 1955, Memorial Stadium was the  rst structure 
completed at the Panorama Campus. It was 
named to honor our fallen heroes of World War 
I and World War II and a plaque at the  nish line 
commemorates its dedication. The stadium 
is home to many great accomplishments and 
celebrations such as the  rst ever junior college 
bowl and the annual commencement celebrations. 
As the Renegade fan base continues to rise, the 
stadium’s rich history will continue to grow. 

Educational Master Plan Context

Athletics is and has always been an important 
part of the College. In fact, Memorial Stadium was 
the  rst structure completed on the Panorama 
Campus in 1955; football games were being 
played at the new campus before any classes 
were even held. In 1967, Jim Ryun broke the 
world record for the one-mile run at this very 
stadium. Memorial Stadium, a 20,000 seat 
venue, has hosted everything from  reworks 
to football games. Thus it is important to 
remember that a signi  cant amount of history 
has taken place in this stadium, and to this day it 
remains an important and historic structure on 
the Bakers  eld’s College campus.

Campus Need
While several updates have occurred over the 
years, the facility is in dire need of modernization. 
The stadium scoreboard is a relic, original to the 
initial construction and has outlived its intended 
lifespan. Field lighting is inadequate. The PA and 
sound systems are insu   cient to the point where 
the College rents sound equipment during events. 
The current  eld is too small for a regulation-sized 
soccer  eld, limiting the type of soccer games the 
College can host. The natural turf, while preferred 
by most athletes, requires an extensive amount 
of maintenance and does not allow the College 
to host back-to-back events. The press box is in 
severe need of interior improvements and lacks 
ADA access. Lastly, the concession stands and 
restrooms are in dire need of a modernization. 
Thus, in order to meet student, faculty, and 
community needs (both now and in the future), 
the College has decided to make much needed 
upgrades to the Stadium.

MEMORIAL STADIUM
Modernizing the oldest structure on campus The Home of the Renegades - a 

place of history, championships, 
dreams and victories.

INITIAL PROGRAMMING STUDY
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Program Diagram (not to scale)

Requirements Diagram

Project Proposal
The project proposal is a series of upgrades that 
would correct the issues described earlier. 

Items that would be funded out of Measure J 
within the 10-year plan include the following: 
 eld lighting would be replaced with new, modern 

LED  xtures. The PA and sound system would be 
replaced, eliminating the need for the College to 
rent equipment. The  eld will be recon  gured to 
accommodate a regulation-sized soccer  eld. 
The new track could support up to (9) lanes and 
have the recommended run-o   and obstacle free 
zones. Synthetic turf would replace the natural turf, 
eliminating the curb between the  eld and track. 

Items that would not be funded using Measure J 
are as follows:
• A new scoreboard and its supporting 

infrastructure. 
• Interior improvements to the press box, 

including those required for ADA compliance. 
• A new elevator to the press box to meet ADA 

accessibility requirements. 
• Interior improvements to both the restrooms 

and the concession stands.

Regulation 
Size Soccer 
Field
210’ x 330’

9 Lanes

Run O   & Obstacle 
Free Zones
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Program Summary

Total SQFT (ASF)   8,100 sf
Total SQFT (GSF)   12,500 sf
Projected Cost    $8,000,000*

Start Date    Summer 2021
Move-In Date    Spring 2022

*Cost shown is escalated and is the total project 
cost

Vision
The Welcome Center is the place for new 
Renegades to  nd the correct services and 
answers as they begin on the path to higher 
education and their future. The Welcome Center 
serves as a hospitable environment for all students 
to  nd the answers they seek. 

Educational Master Plan Context
Per the Educational Master Plan, Bakers  eld 
College strives to provide “a host of initiatives 
aimed to welcome students into a community of 
learning, forti  ed with streamlined educational 
paths and clearly attainable outcomes.” With 
this said, the College lacks a uni  ed area on the 
campus to back these initiatives. Services and 
programs for incoming students and visitors 
are scattered throughout the campus in several 
di  erent buildings. This setup creates a confusing 
environment for new students and visitors alike. 
In order to meet the needs of incoming students 
and facilitate the College’s current initiatives, a new 
facility is needed.

Campus Need
It is the desire of the College to create a “front 
door” for the campus, a building that would 
consolidate departments that serve incoming 
student needs. The consolidation of these 
departments into one center would e  ectively 
create a “one-stop shop” for incoming students 
and visitors. The building that has been identi  ed 
for this purpose is the Administration Building. 
This building is in need of a renovation if it is to 
adequately meet the demands of the students and 
the departments that serve them. In addition to 
being outdated and needing interior improvements, 
the layout of the current building is discontinuous 
and segmented. The College faculty have 
expressed the strong desire for an “open layout” 
plan which would allow students to  ow through 
the building and get to where they need to be easily 
and quickly.

THE WELCOME CENTER
A new front door for the campus Welcoming students and getting 

them on the right path to 
completing their education.
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Project Proposal
This project proposal calls for the renovation of the 
existing Administration Building into a new “Welcome 
Center” for Bakers  eld College. Departments that 
would be housed in this new Welcome Center are 
Financial Aid, Admissions, Testing and Placement, 
Outreach, and Business Services. 

Upon entering, students and visitors would be 
greeted and directed to where they needed to go. 
Likened to the Apple “Genius Bar,” this reception 
and information desk would ensure that visitors are 
always greeted with another face - a knowledgeable 
individual that could answer their questions and 
provide direction. From here, students in need of 
services would go to an open queue area where they 
would obtain a ticket and wait in either the standing 
or sitting zones. In this area, a series of shared 
service counters would provide incoming students 
with all their needs. A testing classroom would also 
be located in this building so that incoming students 
could be assessed and placed in classes appropriate 
to their level. Lastly, rooms would be available for 
conferences and other needs such as incoming 
student orientation and student workshops.

Program Diagram (not to scale)
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Program Summary

Total SQFT (ASF)   31,200 sf
Total SQFT (GSF)   48,000 sf
Projected Cost    $28,000,000*

Start Date    Spring 2022
Move-In Date    Spring 2023

*Cost shown is escalated and is the total project 
cost

Vision
The Center for Student Success provides a place 
for students to  nd the support they need to be 
successful at Bakers  eld College and beyond. 
From academic support services, counseling, 
advising, tutoring, and more, these services provide 
quality developmental education in a supportive 
environment for students to achieve academic, 
personal, and occupational success.

Educational Master Plan Context
Bakers  eld College serves a diverse population of 
students, both racially and socioeconomically. This 
dedication to under-served populations as well as 
all students in general, is evident in the Educational 
Master Plan. “Bakers  eld College’s values 
are undergirded by an a   rmation to focus 
on students and their success. Bakers  eld 
College supports and facilitates student 
learning and success by providing a wide array 
of support services and special programs that 
are responsive to the needs of the college’s 
diverse student population.” The document 
goes on to state: “The team is committed to 
developing innovative and  exible strategies to 
accommodate those students who are under-
prepared, and who frequently lack the resources 
for the post-secondary education.” To back 
these statements and further provide the support 
students require, the College has identi  ed the 

need for a new center, aptly named “The Center for 
Student Success.” This center would house all the 
departments that were created to serve the various 
needs of the College’s diverse population.

Campus Need
The building slated to become the new Center for 
Student Success is an old library. Its current layout 
is not conducive to the programs which will occupy 
it. The current spaces are fragmented (some are 
which are separated by thick concrete walls), 
there are issues with ADA access, the interiors 
are outdated, and remnants of the buildings past 
uses, such as stacks under the mezzanine level 
are still present. The College has identi  ed the 
need to perform additional analysis of the space to 
determine the scope of work. 

The goal is to meet the needs of the College and 
the students in order to become a true “Center for 
Student Success.” 

CENTER FOR STUDENT SUCCESS
Ensuring student success

Keeping students on the path to 
timely graduation.
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Level 1 Program Diagram (not to scale) Level 2 Program Diagram (not to scale)

Mezzanine Program Diagram (not to scale)

Project Proposal
This project proposal calls for the creation of a new 
Center for Student Success either through the 
renovation of the old library or the construction of a 
new building. The departments that will be housed 
in this building are as follows: Academic Support, 
Career Services & Student Employment, DSPS, 
EOPS/CalSoap, Advising & Counseling, Academic 
Development and International Programs. In 
addition to these departments there will be several 
classrooms, computer labs, and group study areas. 
When completed, this building is meant to become 
the place students go to receive help and  nd a quiet 
place to study. 
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Program Summary

Option 1: State Funded
Total SQFT (ASF) 27,500 sf
Total SQFT (GSF) 39,900 sf
Funds from Measure J $15,258,000
Funds from State $16,107,000
Projected Cost  $31,365,000*

Start Date    Spring 2021
Move-In Date    Fall 2022

*Cost shown is escalated and is the total project 
cost

Vision
The Delano Campus aims to empower our rural 
area students by providing local access to the 
high-quality education necessary for our socially 
and ethnically diverse students to thrive in a rapidly 
changing world--whether they be vocational, 
transfer-oriented, developmental, or some 
combination of these.

Program Summary

Option 2: Locally Funded
Total SQFT (ASF) 18,900 sf
Total SQFT (GSF) 29,100 sf
Projected Cost  $25,705,000*

Start Date    TBD*
Move-In Date    TBD*

*Potential to start sooner if state funding is not 
taken

Educational Master Plan Context
While the majority of students at the College 
are from the city of Bakers  eld, the second 
highest contributor of students is Delano. Per the 
Educational Master Plan, the “Delano Campus 
represents the second largest physical 
enrollment site at 10%.” Delano, a predominantly 
agricultural community, was unfortunately hit hard 
by the recession and has not yet fully recovered. 
In fact, as noted in the Educational Master 
Plan, Delano has both extremely high poverty 
and unemployment rates (31.3% and 32.7% 
respectively). In an attempt to help the community 
through education, the College has started a 
number of initiatives such as: “Get Focused . . . Stay 
Focused” and “Rural Initiative Distance Education“ 
(RIDE). In addition, the College also supports other 
initiatives such as the “Rural Communities Initiative” 
through programs they o  er in Delano. 

DELANO LEARNING RESOURCE CENTER
Growth and expansion in Delano Providing students and the 

community with local access to 
programs and services.

INITIAL PROGRAMMING STUDY



Bakers  eld College Facilities Master Plan Update  |  57

Program Diagram (Option #2, not to scale)

Campus Need
Currently the Delano campus consists of 
one permanent educational building and two 
relocatable classroom structures. In order to 
meet student and community needs, the Delano 
Campus must be expanded. Expansion at the 
Delano Campus would allow the College to 
serve the city better and provide more academic 
services to those who need them.

Project Proposal
The project proposal is for a new Learning 
Resource Center. This building would house 
several academic functions including a library, 
study hall,  exible classrooms (capable of holding 
32-64 students), a tutoring center (equipped 
with private tutoring rooms), computer labs, and 
faculty o   ces. The library would be the heart of 
the building, a place where students could study 
and get the resources they need to further their 
education. The addition of faculty o   ces would 
allow advisors, counselors, and teachers to have 
an on-site location where students can seek help 
directly.
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Program Summary

Total SQFT (ASF) 17,600 sf
Total SQFT (GSF) 27,100 sf
Projected Cost  $23,000,000*

Start Date    Spring 2020
Move-In Date    Winter 2021

*Cost shown is escalated and is the total project 
cost

Vision
Bakers  eld College remains focused on the 
strategic goal of bringing higher education and 
increased access into the community of Arvin. 
This location aims to empower our students by 
providing local high-quality education, which can 
transform lives and this community. 

Educational Master Plan Context
Arvin is an agricultural community with a high 
poverty rate and high rate of unemployment 
(36.3% and 33.9% respectively). Some of this can 
be attributed to a lack of education, which is noted 
as follows in the Educational Master Plan, “In Arvin 
and Lamont in the south, only around 36% of 
people over 25 have a high school diploma, 
and as few as 4% have a bachelor’s degree or 
higher. ...Students who want to get a college 
degree face many barriers... Those who do 
graduate leave to  nd jobs elsewhere.” 

The College has recognized the need and has 
established programs to help the city through 
education. The College o  ers classes for adults, 
college counseling, and several courses through 
Arvin High School to help prepare students for 
college-level work.

Campus Need
At present, Bakers  eld College does not have a 

dedicated building in the city of Arvin.  While their 
partnership with the local Arvin High School has 
been successful and bene  cial to the community, 
the next major step forward is the establishment of  
a rural campus in Arvin. Recently, the College was 
gifted a plot of land by the city. This land, adjacent 
to the Arvin High School, is an ideal location for the 
development of a new campus.

ARVIN GENERAL EDUCATION CENTER
Transforming a community through education Expanding local access for  

students and the community in 
rural locations.

INITIAL PROGRAMMING STUDY



Bakers  eld College Facilities Master Plan Update  |  59

Program Diagram (not to scale)

Project Proposal
The project proposal is for the construction of 
a General Education Center. This would be the 
 rst building to be constructed on the new Arvin 

Campus. In addition to the new construction, a 
large parking area will be made available. This 
new facility would consist of  exible classrooms 
capable of holding 32-64 students, a tutoring 
center with private tutoring rooms, computer labs, 
a dedicated Writing Center, an open study hall with 
group study rooms, and a library to help facilitate 
research and to provide additional quiet study 
space. 

Spaces where students can get help directly 
from their teachers, counselors, and educational 
advisors will also be available. Finally, a multi-
purpose lab which can be used for multiple 
disciplines from science to art is also planned.
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Program Summary

Projected Cost  $22,000,000*

Start Date    Fall 2020
Move-In Date    Fall 2021**

*Cost shown is escalated and is the total project 
cost
**Multi-purpose  elds to be relocated winter 2023.

Campus Need
Currently, the Panorama Campus su  ers from 
several issues related to parking and tra   c around 
the site.  The parking lots to the northeast and 
northwest are well utilized; however, the parking lots 
to the southeast and southwest are only marginally 
used during a typical school day. Students prefer to 
park in the north parking lots due to the proximity 
to their classes and due to the steep topography 
shift from south to north. 

When it comes to tra   c, Haley Street has become 
the main entrance to campus for students and 
visitors. Cars turning right often create tra   c 
congestion on this small street which was never 
intended to be a main access road. The College 
has identi  ed the need to modify tra   c patterns 
and adjust parking on campus. 

Project Proposal
The project proposal is for the construction of 
a new surface parking lot south of the existing 
Agriculture Farm. This planned parking lot will 
accommodate approximately 700 spaces, 
including disabled person parking. A new grand 
entrance o   Panorama Drive is planned to include 
two lanes in both directions to alleviate tra   c 
congestion on Haley Street. The College also looks 
to relocate two multi-purpose  elds south of the 
existing baseball  eld to provide space for the new 
parking.

PARKING & ENTRY TO CAMPUS
Improving access and mobility to the campus Welcoming entry and additional 

parking on the Panorama 
Campus.

INITIAL PROGRAMMING STUDY



Bakers  eld College Facilities Master Plan Update  |  61

Program Summary

Total SQFT (ASF) 18,200 sf
Total SQFT (GSF) 28,000 sf
Projected Cost  $25,000,000*

Start Date    Summer 2022
Move-in Date    Spring 2024

*Cost shown is escalated and is the total project 
cost

College Need
Public Safety has outgrown their current space 
and the department desires expansion to include 
a much-needed Emergency Vehicle Operators 
Course (EVOC). In addition to needing outdoor 
training spaces, the department also needs 
additional classroom space and dedicated training 
facilities, such as a weight room. The College has 
identi  ed the need to construct a new facility for 
the Public Safety programs. 

Project Proposal
The project proposal is for a new single story 
building located on a site that is yet to be 
determined. The new building would likely 
have three separate wings. The  rst for Law 

Enforcement, second for Fire/EMS, and a third 
for shared facilities. This new building will include 
classrooms, simulator rooms, a weight room, a 
 ring range, lockers, showers, and o   ce spaces. 

The outdoor area of this project would include an 
EVOC, a  re tower simulator, a search and rescue 
simulator, prop storage, outdoor training areas for 
Law Enforcement, and a large carport, which could 
store  re engines, police cars, ambulances, and 
other emergency vehicles.

While the site has yet to be determined, a larger 
space that can accommodate this program for 
future growth is being considered. 

PUBLIC SAFETY BUILDING
Creating a safer, stronger community

A commitment to keeping our 
communities safe.

Program Diagram (not to scale)
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