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FACILITIES COMMITTEE UPDATE
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NOVEMBER 5, 2014

CAPITAL CONSTRUCTION PROJECTS:

PAC Modernization – Commissioning and punch list on-going.

SCHEDULED MAINTENANCE PROJECTS: 

Student Services Elevator Upgrades – Project is out to bid.  This project is scheduled to be completed by Summer 2015.

Performing Arts East Side – Project is underway.

[bookmark: _GoBack]Campus Wide Water and Gas Line Replacement – All of the trenching on campus has been completed.  Lyles will now be going back through the campus and completing the trench patch back.

Practice Football Field Lighting Project – Plan review has been completed.  Project scheduled to go to DSA mid-November.

FUTURE PROJECTS:

Gym AC Project – Plans are currently at DSA for approval.  DSA has requested existing Fire Alarm information which has delayed the approval of this project.

Student Services Air Handler, Chiller Removal and Main Chiller Loop Tie in Project – Plans are currently at DSA for approval.

Maintenance and Operations Building – The design drawings should be submitted to DSA for approval by the end of November.

District Wide Door Hardware Replacement Project – Project has been approved.  Waiting for direction to hire Architect.

Outdoor Mass Notification Broadcast System Project has been approved.  Waiting for direction to hire Architect.

Security Camera Project Project has been approved.  Waiting for direction to hire Architect.

Path of Travel – Project to be submitted to DSA by mid-November.
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