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CAPITAL CONSTRUCTION PROJECTS:

PAC Modernization – Commissioning and punch list on-going.

SCHEDULED MAINTENANCE PROJECTS: 

Student Services Elevator Upgrades – This project is scheduled to be completed by Summer 2015.

Performing Arts East Side – Foundation has been poured.  Framing has started.

Campus Wide Water and Gas Line Replacement – The water and gas line tie overs will be completed by the end of December.  Trench patching is on-going.

Practice Football Field Lighting Project – Project has been submitted to DSA.

FUTURE PROJECTS:

Gym AC Project – DSA has requested existing Fire Alarm information which has delayed the approval of this project.

Student Services Air Handler, Chiller Removal and Main Chiller Loop Tie in Project – Project has been DSA approved.  Project will be going out to bid in mid-December.

Maintenance and Operations Building – The design drawings should be submitted to DSA for approval by the end of January.

District Wide Door Hardware Replacement Project – Project has been approved.  Waiting for direction to hire Architect.

Outdoor Mass Notification Broadcast System Project has been approved.  Waiting for direction to hire Architect.

Security Camera Project Project has been approved.  Waiting for direction to hire Architect.

Path of Travel – Project is at DSA for approval.
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