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CAPITAL CONSTRUCTION PROJECTS:

PAC Modernization – Commissioning and punch list on-going.

SCHEDULED MAINTENANCE PROJECTS: 

Student Services Elevator Upgrades – Project is on-going.  Elevator cab has been set in place.  Project to be completed by the end of May.

Performing Arts East Side – Contractor has demobilized.  Punch list items are on-going.

Practice Football Field Lighting Project – Project has been submitted to DSA.

Prop 39 Year 2 Exterior Lights – Project is scheduled to start in June 2015.

Campus Wide Fire Alarm Upgrade – JMPE Electrical Engineers have started working on the drawing and specifications.

Stadium Field Renovation – Field renovation for soccer field will start at the end of May.

Practice Field Renovation – Field renovation has started.  Sod to be installed May 28th.  



FUTURE PROJECTS:

Gym AC Project – DSA has requested existing Fire Alarm information which has delayed the approval of this project.

Way Finding Signage – Project is the design phase.

Student Services Air Handler, Chiller Removal and Main Chiller Loop Tie in Project – EMCOR will mobilize by the end of May.  The Student Services building will be connected to the central chiller plant by the end of May.  

Maintenance and Operations Building – The drawings have been submitted to DSA for approval.

District Wide Door Hardware Replacement Project – Project has been approved.  Waiting for direction to hire Architect.

Outdoor Mass Notification Broadcast System Project has been approved.  Waiting for direction to hire Architect.

Security Camera Project Project has been approved.  Waiting for direction to hire Architect.

Path of Travel – Project is at DSA for approval.

LA Basement – The project is currently in the design phase.

[bookmark: _GoBack]ABC Building – The schematic design has been completed by Darden Architects.
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