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CAPITAL CONSTRUCTION PROJECTS:

SAM Modernization – Project is on-going.  Classrooms will be ready to occupy by August 11th.  The auditorium and the outdoor theater will be ready to occupy by October 1st.

SCHEDULED MAINTENANCE PROJECTS: 

Elevator Upgrades – Project is in DSA for approval.

Language Arts Fireproofing – Project is on hold pending FMP Addendum.

ADA Parking Upgrade North East Parking Lot Shade Structure – Contractor to mobilize by June 2014.

Performing Arts East Side – Plans have been submitted to DSA.  Contingency plan has been put in place if this project is not completed in time for the Oct. event at the Performing Arts Building.

Campus Wide Water and Gas Line Replacement – Phase I construction has been completed.  Phase II construction is on-going.  Zone 1 has been completed at the North East side of the campus.  Zone 2 is underway and will not cause any disruptions to the Renegade Park or the Commencement.  

Central Chiller Plant Replacement – Construction has been completed. Commissioning is on-going.  The TES tank is now operating per specifications.

TES Block Wall – Project is on-going and is scheduled to be completed by mid-May.

FUTURE PROJECTS:

Gym AC Project – Plans have been submitted to DSA.

Student Services Air Handler, Chiller Removal and Main Chiller Loop Tie in Project – Plans have been submitted to DSA.

Maintenance and Operations Building – Schematic design has been completed.  Direction has been given to have this project go through DSA for approval.  WLC is continuing with the design phase.   

District Wide Door Hardware Replacement Project – Facilities and IT to make presentation to the Chancellors Cabinet for project approval.

Outdoor Mass Notification Broadcast System – Facilities and IT to make presentation to the Chancellors Cabinet for project approval.

Summer 2014 Projects – Project scope to include the Agriculture Building interior and exterior painting, floor replacement and roof replacement.

Stem Grant Projects – SE rooms 26 and 27 Fab Lab project has been approved. Work is scheduled to take place over the summer.

Path of Travel – Project has been approved.  Cornerstone is currently completing the drawings.
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