

Bakersfield College
Fall 2020 Project List

1. Measure J Projects under construction
 - a. Campus Center
 - b. Science & Engineering Building
 - c. Memorial Stadium
 - d. Gymnasium
2. 5/18/20 – 11/29/20 - Math Science Building Shutdown for Air Handler Replacement: **BUILDING CLOSED**
3. ~~8/24/20 – 9/18/20 – Paint SE Building Lecture Halls~~ **COMPLETED**
4. ~~8/20/20 – 8/25/20 – FACE Building HVAC Repair~~ **COMPLETED**
5. ~~8/15/20 – 9/1/20 – Ceiling Tile Replacement in Library~~ **COMPLETED**
6. ~~9/9/20 – 9/11/20 – CDC Fencing Repairs~~ **COMPLETED**
7. ~~9/20/20 – 9/21/20 – Replace HVAC Variable Drive Motor in Library~~ **COMPLETED**
8. ~~9/22/20 – 9/24/20 – Paint Generator and panel boxes outside Library~~ **COMPLETED**
9. ~~9/22/20 – 10/30/20 – Upgrade Baseline irrigation~~ **COMPLETED**
10. 10/5/20 -11/15/20 – Olive Drive Training Facility Carpet & Furniture Replacement
11. ~~10/15/20 – 11/15/20 – Repairs to FA 30 Lobby~~ **COMPLETED**
 - a. Carpet
 - b. Lighting
 - c. Flooring
12. 11/2/20 – 11/15/20 - LA Building Lighting Replacement: **BUILDING CLOSED**
13. 11/2/20 – 11/20/20 – Humanities Landscaping
14. 11/9/20 – 1/13/20 – Chiller line repairs to Delano Campus
15. 11/9/20 – 11/20/20 – Campus Wide Tree Trimming
16. 11/9/20 – 11/30/20 – Campus Perimeter landscaping repairs
17. TBD - Replace Condenser Coil in Allied Health Wing
18. TBD – CDC Door Project
 - a. Sandbox
 - b. Pads for Poles
 - c. Push button for front door
19. TBD - Repairs Delano Burglar Alarms

20. TBD - Electric Vehicle Charging Stations

21. May 2021 – Solar Field Installation

- a. Lot P8 - Lot closed
- b. Lot P11 – Lot closed
- c. Delano Campus
- d. Weill – Lot Closed