

Pathways Leadership: Work Groups

The two work groups will facilitate the Meta-Major/Pathways project and will work together as necessary to achieve the outcomes.

Meta-Major/Pathways Mapping Workgroup

Charge: Introduce/explain/facilitate discussions and implementation of Meta-Majors/Pathways Mapping

Workgroup lead: Cindy Collier, Jennifer Johnson, Marisa Marquez, Mark Osea, Paula Parks, Kate Pluta

Members –Department Chair from each program in Tier I and II, Dean, and Counselor/Ed Advisor (See chart below)

Tool: Templates, SEP, Degree works

College Systems Planning Workgroup

Charge: Plan and address systems processes that will be impacted upon implementation of Meta-Majors/Pathways; engage in courageous conversations about process and procedural adjustments necessary for success.

Workgroup lead: Sonya Christian

Members: Faculty and Admin Co chairs from Curriculum, Assessment, Program Review, and AIQ, plus counseling reps: Victor Diaz (curriculum) Marisa Marquez, Sue Vaughn

Pathway Onboarding :Phase I			
Program	Facilitation teams	Outcome	Timeline
Registered Nursing	Dinorah Castro Cindy Collier Jennifer Johnson	<ul style="list-style-type: none"> ▪ Faculty collaboration ▪ Develop Pathway Maps (FT and PT) 	<ul style="list-style-type: none"> ▪ 5/2 draft template ▪ 5/6: FT template complete ▪ 12/2016: Final Complete
English	Jonathan Schultz Paula Parks Kate Pluta	<ul style="list-style-type: none"> ▪ Faculty collaboration ▪ Develop Pathway Maps (FT and PT) 	<ul style="list-style-type: none"> ▪ 5/2: draft template ▪ 5/6: FT template complete ▪ 12/2016: Final Complete

Pathway Onboarding: Phase II			
Elementary Teacher Education	Sara Villasenor Kate Pluta Bernadette Towns	<ul style="list-style-type: none"> ▪ Faculty collaboration ▪ Develop Program Maps (FT and PT) 	<ul style="list-style-type: none"> ▪ 5/16-19: Drafting begins ▪ 12/2016 Final Complete
Business	Marisa Marquez Lynn Krausse	<ul style="list-style-type: none"> ▪ Faculty collaboration ▪ Develop Program Maps (FT and PT) 	<ul style="list-style-type: none"> ▪ 5/16-19: Drafting begins ▪ 12/2016 Final Complete
Criminal Justice	Marisa Marquez Cindy Collier Christian Zoller	<ul style="list-style-type: none"> ▪ Faculty collaboration ▪ Develop Program Maps (FT and PT) 	<ul style="list-style-type: none"> ▪ 5/16-19: Drafting begins ▪ 12/2016 Final Complete
Engineering	Cynthia Quintanilla Liz Rozell Josh	<ul style="list-style-type: none"> ▪ Faculty collaboration ▪ Develop Program Maps (FT and PT) 	<ul style="list-style-type: none"> ▪ 5/16-19: Drafting begins ▪ 12/2016 Final Complete
Psychology	Marisa Marquez Billie Jo Rice Kate Pluta	<ul style="list-style-type: none"> ▪ Faculty collaboration ▪ Develop Program Maps (FT and PT) 	<ul style="list-style-type: none"> ▪ 5/16-19: Drafting begins ▪ 12/2016 Final Complete

Upcoming Timeline:

- April 27- counseling meeting: degree works training
- May 2, Template draft due- Meeting in A5 for discussion
- May 3 – College systems planning workgroup meeting
- May 16-19 Professional development Summer Institute (May 17 intensive meta-majors and mapping/degree works)
- June 6-8 - Summer Bridge
- August 8, 9,10 : Admin Retreat
- August 11,12: FCDC Academy
- August 31- Majors fair
- December 2016 All pilot templates complete (FT and PT)